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IAG MILESTONE - OU 1 CONSTRUCTION PHASE 2A START 

91-RF-1444 

Please be advised that the start of Phase 2A OU 1 construction will be on schedule and will 
meet the IAG milestone of April 1, 1991. Work associated with this phase of the project 
includes the construction of three effluent tanks and the installation of UV/peroxide and ion 
exchange treatment equipment. 

The contract for effluent tank construction is being negotiated in mid-March and will be 
awarded by March 28, 1991. The contractor will begin mobilization by April I ,  1991. 
The UV/peroxide equipment has been procured, is onsite, and will be installed in the new 
891 treatment building in April 1991. 

Please notify EPA and CDH of our intent to meet this IAG milestone. 

Should you have any questions, please contact J. P. Koffer at extension 5949 or 
T. C. Greengard at extension 7121, both of the Remediation Programs Division. 

Jh. kersh, Associate General Manager 
Environmental Restoration & Waste Management 
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